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	 There are over 1000 reports available in the Sage Master Builder construction management 
software.  How can you quickly locate the report you need, when you need it?  The help 
you need can be found in “The Ultimate Reports Guide”. 

 
	 No more wasted time running report after report to find the one you need.  Quickly 

locate desired reports from alpha and numeric indexes. 
 
	 Informative color “annotations” help you understand the usefulness and value of each 

report to aid in the education of the software, as well as the information obtainable using 
specific reports. 

 
	 Quickly determine which reports are “Locked” by the identifiable “ ” symbol from 

modifiable reports so you know which ones can be modified in Report Writer. 
 
	 With the ongoing enhancements and program changes, there is no need to worry about 

having the latest report information.  We continue to update our Guide as new versions are 
released.   
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Wright Office Solutions, Inc. 
Livonia, Michigan 48154 

Office (734) 591-9313 • Fax (734)367-4896 
Email: sales@wrightoffice.com 
Website: www.wrightoffice.com 

Sage Master Builder software is published by Sage Software, Inc.,  15195 NW Greenbrier Parkway, 
Beaverton, Oregon 97006.  The Sage Software trademarks, trade names, service marks and logos used 
herein are trademarks or registered trademarks of Sage Software, Inc. or its affiliated entities and used with 
permission. 



Produced by Wright Office Solutions, Inc.
This material, or any part thereof, may not be reproduced in any form. www.wrightoffice.com

~ Table of Contents ~

Report Name Report # Locked Page

Budget ~ Land (Separate Reports) ......................................................... 6-1-9-21 1
Takeoff Bid Request ............................................................................... 9-1-6-21 2
Takeoff Worksheet ~ with Summary Tab Amounts and Notes .................. 9-5-0-25 3-4
Takeoff Vendor List ................................................................................ 9-1-9-21 5
Subcontract Notice ............................................................................... 10-1-1-21 6
Call Sheet ............................................................................................. 10-1-4-21 7
Transmittal ............................................................................................ 6-11-3-21 8
Daily Field Report ................................................................................ 6-11-6-21 9
Prime Change List ~ with Detail .............................................................. 6-4-4-22 10
Prime Contract Audit .............................................................................. 6-4-6-21 11
Subcontract Audit ~ Land ....................................................................... 6-7-4-31 12
Purchase Order Audit ............................................................................. 6-6-3-21 13
Project Work Center ............................................................................ 6-12-0-21 14
General Journal ....................................................................................... 2-5-0-21 15
AP Invoice Aging ~ Land ........................................................................ 4-1-3-26 16
Expired Certificates Letter ...................................................................... 4-1-6-51 17
Lein Waiver 4 ......................................................................................... 4-3-3-41 18
Loan Draw Request ................................................................................ 3-8-0-21 19-20
T&M Invoice ~ by Cost Type; with Employee and Hours ...................... 3-10-3-23 21
A/R Aged Call Sheet ~ with Invoice Detail and Client Notes .................... 3-1-5-52 22
Worker’s Comp Report .......................................................................... 5-1-5-21 23
Job Cost Summary ................................................................................. 6-1-4-21 24
Job Status Report ~ Land ....................................................................... 6-1-1-31 25-26
Cost to Complete Report ~ Land ............................................................ 6-8-1-21 27
Committed Budget/Cost Variance ~ by Cost Code ................................ 6-1-13-21 28-30
Job Cost Journal ~ by Cost Code; with Budget (Separate Reports) ......... 6-1-2-47 31
Completed Jobs SqFt Comparison ~ by Cost Code .............................. 6-1-13-31 32-36
Bonding Report ...................................................................................... 6-1-8-21 37
Financial Ratios & Trends (Graph Example) ................................................... 13-1 38

 i



P
roduced by W

right O
ffice Solutions, Inc.

This m
aterial, or any part thereof, m

ay not be reproduced in any form
.

w
w

w
.w

rightoffice.com
P

age 1

Budget detailed by Cost Type
and Cost Code for each job.

Budget detailed by Cost Type
and Cost Code for each job.

6-1-9-21 
04:39 PM Lola Bunny 1 of 1 Page  
07/26/2005 Report 

59 Mickey Mouse House

1000.000 General Conditions 204.00 25.00 300.00 529.00

1010.000 Drafting Fee 300.00 300.00

1020.000 Building Permit 1,000.00 1,000.00

1040.000 Builders Risk Insurance 300.00 300.00

1050.000 Dumpster 1,200.00 1,200.00

2010.000 Termite Treatment 235.92 235.92

3010.000 Foundation 6,495.97 2,754.10 1,450.00 700.00 11,400.07

6010.000 Framing 6,943.65 5,898.00 175.00 200.00 13,216.65

6020.000 Truss 4,934.84 250.00 5,184.84

6030.000 Cabinets 3,638.00 2,471.70 6,109.70

7010.000 Vinyl Siding 2,780.98 2,140.50 4,921.48

7030.000 Insulation 1,230.30 1,230.30

7040.000 Roofing 1,614.37 924.00 2,538.37

8020.000 Windows 2,570.29 2,570.29

9010.000 Interior Trim 676.71 544.00 1,220.71

9020.000 Interior Doors 1,065.20 1,065.20

9030.000 Finish Trim 279.94 276.00 555.94

9040.000 Gypsum Board Systems 1,927.63 2,731.50 4,659.13

9050.000 Floor Covering 2,833.00 2,833.00

9060.000 Painting 493.00 2,092.00 2,585.00

10010.000 Shelving & Mirrors 511.50 511.50

10030.000 Fireplaces 315.65 642.05 957.70

11010.000 Appliances 1,237.84 1,237.84

15010.000 Standard Plumbing 4,100.00 4,100.00

15030.000 HVAC 3,093.00 3,093.00

16010.000 Lighting 1,859.50 1,859.50

16020.000 Electrical 1,190.00 2,010.00 3,200.00

Grand Totals: 29,605.23 17,155.10 5,125.84 18,628.97 8,100.00 78,615.14

Budget 

Managed Rite Construction 

Job# 59 to 59 

07/26/05 

Land (separate reports) 

Budget 

Cost Code Material Labor Equipment Subcontract Other Total
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Page 2

Managed Rite Construction 
XXXX Main Street 
Anywhere CA 99999 
800 555-1212 

Bid Request 
59 - Mickey Mouse House 

Project: To: 

Page 

License:  

Mickey Mouse House 
123 Minnie Street 
Anywhere CA 99999 

Job: 

Date: 05-27-2005 

Accepted By: Requested By: Lola Bunny 

You are hereby invited to provide a bid on the following items. 

Bids must be received prior  
Plans Attached 

Specifications Attached 

1 of 1 

ABC Company 
6789 Scooby Doo Lane 
Anywhere CA 99999 

to be considered. 06/10/2005 

Part# Description Unit Quantity Price

 602010 H - 10 Hurricane Clips EA 80.0000

 603005 2 x 4 x 92 5/8'' #1 Pre Cut Spruce Stud EA 169.1410

 603005 2 x 4 x 92 5/8'' #1 Pre-Cut Spruce Stud EA 233.0000

 604005 2 x 4 x 14' Spruce EA 286.1254

 604010 2 x 4 x 14' Pressure Treated EA 30.5627

 604015 Foam Sill Seal - 50'/Roll EA 3.3828

 605005 2 x 6 x 16' #2 SYP EA 10.0000

 605010 2 x 10 x 10' #2 SYP EA 2.0000

 605020 2 x 10 x 14' #2 SYP EA 4.0000

 605025 2 x 10 x 16' #2 SYP EA 4.0000

 606005 6 x 6 x 8' Kiln Dried Pressure Treated Post EA 6.0000

 606020 6'' x 6'' Post Anchor EA 6.0000

 610005 7/16'' OSB - Walls EA 80.0000

 610026 15/32'' OSB Roof - Florida EA 82.0000

 610030 Atlas 15# Felt (7/12 & Under) - 400SF EA 8.0000

 610040 Simpson Plywood Clips - 1/2'' Steel - Box EA 2.0000

 613010 Concrete Slab Framing Labor - 1st Draw - 50% SF 1,966.0000

 613011 Concrete Slab Framing Labor - 2nd Draw - 50% SF 1,966.0000

 613085 Fastener Allowance EA 1.0000

 614030 Chimney Chase - 1 Story EA 1.0000

Insert label
here to send
same request

to multiple
vendors and/or
subcontractors
on this report

(9-1-6-21).

Insert label
here to send
same request

to multiple
vendors and/or
subcontractors
on this report

(9-1-6-21).

Use this report to request price quotes
from your vendors (usually sent to
suppliers), but can also be used for

obtaining subcontractor quotes.

Use this report to request price quotes
from your vendors (usually sent to
suppliers), but can also be used for

obtaining subcontractor quotes.
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Takeoff Worksheet 

Managed Rite Construction 

Job# 59 to 59 

9-5-0-25 

05/27/05 

12:39 AM Lola Bunny 1 Page  

with Summary Tab Amounts and Notes 

Takeoff Worksheet 

05/27/2005 Report 

Extended

Assembly# Part# Description Unit Quantity Cost Ext. Cost Ext. Price

Job: 59

10102 Standard Construction Costs - CA EA 1.00 4,300.000000

L 100105 Drafting Fee EA 1.00 300.000000 300.00 300.00

L 10120 Building Permit - CA EA 1.00 1,000.000000 1,000.00 1,000.00

L 100125 Septic Permit - CA EA 1.00 300.000000 300.00 300.00

L 100130 Builders Risk Insurance EA 1.00 300.000000 300.00 300.00

L 100140 Portable Toilet Budget - CA EA 1.00 400.000000 400.00 400.00

L 10135 Dumpster Budget EA 1.00 1,200.000000 1,200.00 1,200.00

L 100145 Grade Around Foundatioin BGT 1.00 100.000000 100.00 100.00

L 100150 Final Grade BGT 1.00 700.000000 700.00 700.00

10120 Construction Budgets EA 1.00 2,425.000000

L 102020 Water Testing Fee BGT 1.00 25.000000 25.00 25.00

L 102025 Wire Well to Home ALOW 1.00 250.000000 250.00 250.00

L 102055 Monolithic Slab Allowance ALOW 1.00 1,450.000000 1,450.00 1,450.00

L 102070 Power Underground EA 1.00 450.000000 450.00 450.00

L 102025 Wire Existing Well to Home ALOW 1.00 250.000000 250.00 250.00

305 CA Footer LF 238.21 13.516200

L 301010 Rebar #5 - 20' EA 46.45 8.480000 393.91 421.48

L 301022 #5 Plastic Rod Chairs (48''OC) EA 61.93 0.760000 47.07 50.36

L 301025 Anchor Bolt- 1/2 x 10 EA 61.93 0.750000 46.45 49.70

L 303005 3000 PSI Fiber Concrete @ Footers CY 35.26 77.500000 2,732.28 2,923.54

Pages 2 thru 6 have been
removed from this example.
Pages 2 thru 6 have been

removed from this example.

P
age 3
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Takeoff Worksheet 

7 of 7 

Continued... 

05/27/05 

Page 
05/27/2005 
12:39 AM 

Report 9-5-0-25 
Lola Bunny 

Extended

Assembly# Part# Description Unit Quantity Cost Ext. Cost Ext. Price

1501015 Install Dishwasher EA 1.00 50.000000 50.00 50.00

1501020 Install Ice Maker Line & Box EA 1.00 50.000000 50.00 50.00

1501025 Washer Fixture EA 1.00 250.000000 250.00 250.00

1501030 Plumbing Manifold w/ Door Cover EA 1.00 150.000000 150.00 150.00

1504015 2.5 Ton - 10 Seer Trane Unit EA 1.00 3,093.000000 3,093.00 3,093.00

1601010 Standard Lighting Budget - Satin Nickle SF 1,700.00 0.500000 850.00 909.50

1602005 Electrical Labor- 1st Draw (60%) SF 1,700.00 1.050000 1,785.00 1,785.00

1602006 Electrical Labor- 2nd Draw (40%) SF 1,700.00 0.700000 1,190.00 1,190.00

1602010 Service Disconnect EA 1.00 225.000000 225.00 225.00

Grand Totals: 76,359.46 79,015.14

Liability Insurance Use Tax Bonding

Payroll Summary: Tax Summary: Limit 1:

Subcontract Summary: Limit 2:

Bid Summary: Limit 3:

Total Liability Insurance: Total Use Tax: Total Bonding:

Gross Margin Override: 25.00 %

Locked Bid Total: 105,000.00

A complete recap of takeoff
by assembly; can include

the summary tab amounts.

A complete recap of takeoff
by assembly; can include

the summary tab amounts.

P
age 4
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Takeoff Vendor List 

Job# 59 to 59 

9-1-9-21 

05/27/05 

1 of 1 Page 12:32 AM 
Report 05/27/05 
Lola Bunny 

Takeoff Vendor List 

Managed Rite Construction 

Vendor# Name Type Phone# Fax#

59 Mickey Mouse House

3 Glass Company SubContractor

8 Vinyl Siding SubContractor

9 Cleaning Contractor SubContractor

11 Woodworking SubContractor 229-244-6362

12 Electrical Services SubContractor

13 Builders Supply Materials

15 Insulation SubContractor 229-242-1270

17 Pest Control SubContractor

18 Overhead Door SubContractor 229-242-9879

20 Truss Materials

26 Heating & Air SubContractor 229-244-1200

27 Lighting Center SubContractor

28 Drywall SubContractor

31 Concrete Materials

33 Carpet Center SubContractor 229-242-1427

34 Managed Rite Construction SubContractor

36 Lowe's Materials 229-671-4721 229-671-4722

42 Building Products Materials 229-333-9822 229-333-9855

56 Plumbing Labor

57 Concrete Construction Labor

58 Roofing Construction Labor

59 Trim Contractor Labor

60 Painting Contractor Labor

A complete list of job
vendors with their numbers.

A complete list of job
vendors with their numbers.

Page 5
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Page 6

Notify subcontractors of where
you expect them to be and
when in advance using this

report (10-1-1-21).  No delays!

Notify subcontractors of where
you expect them to be and
when in advance using this

report (10-1-1-21).  No delays!

Managed Rite Construction 
XXXX Main Street 
Anywhere CA 99999 
800 555-1212 

Project Notice 
05-27-2005 

To: Builders Supply 
123 Cartoon Network 
Anywhere CA 99999 

License:  

You are hereby notified that the schedule of work for the project(s) listed 
below requires you to perform the following tasks. If you are unable to  
commence work on the date listed, you must notify us immediately! 

Date: 

Issued By: Lola Bunny 

Job# Name Location

Tasks Days Start Finish

59 Mickey Mouse House 123 Minnie Street

3000.000 Layout 1 05/29/2005 05/29/2005

6600.000 Wall Layout 1 06/01/2005 06/01/2005

8000.000 Doors & Windows 1 06/03/2005 06/03/2005

8200.000 Trusses / Roof Framing 1 06/05/2005 06/05/2005

10100.000 Roofing 1 06/11/2005 06/11/2005

11000.000 Interior Doors & Trim 1 06/13/2005 06/13/2005

13000.000 Interior Finishing 1 06/19/2005 06/19/2005
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Call your subcontractors to
remind them where they

need to be and when.

Call your subcontractors to
remind them where they

need to be and when.Call Sheet 

Managed Rite Construction 

Subcontractor 3 to 18, Job# 59 to 59 

10-1-4-21 

07/26/05 

05:46 PM Bill 1 of 1 Page  

Call Sheet 

07/26/2005 Report 

Vendor# Name Contact Phone#

Job# Name Phase# Task# Name Start Finish

13 Builders Supply 444 333-2222

59 Mickey Mouse House 0   None 3000.000 Layout 05/29/2005 05/29/2005

6600.000 Wall Layout 06/01/2005 06/01/2005

8000.000 Doors & Windows 06/03/2005 06/03/2005

8200.000 Trusses / Roof Framing 06/05/2005 06/05/2005

10100.000 Roofing 06/11/2005 06/11/2005

11000.000 Interior Doors & Trim 06/13/2005 06/13/2005

13000.000 Interior Finishing 06/19/2005 06/19/2005

9 Cleaning Contractor 866 555-5555

59 Mickey Mouse House 0   None 13000.000 Interior Finishing 06/19/2005 06/19/2005

12 Electrical Services Richard 555 666-7777

59 Mickey Mouse House 0   None 9200.000 In-Wall Electrical 06/09/2005 06/09/2005

11700.000 Electrical Trim-Out 06/17/2005 06/17/2005

3 Glass Company 866 222-1234

59 Mickey Mouse House 0   None 13000.000 Interior Finishing 06/19/2005 06/19/2005

15 Insulation 777 444-4444

59 Mickey Mouse House 0   None 9400.000 Insulate Walls 06/10/2005 06/10/2005

18 Overhead Door Jody 234 567-8910

59 Mickey Mouse House 0   None 8500.000 Set Exterior Doors 06/06/2005 06/06/2005

17 Pest Control Ken 123 456-7890

59 Mickey Mouse House 0   None 3000.000 Layout 05/29/2005 05/29/2005

8 Vinyl Siding 877 111-2222

59 Mickey Mouse House 0   None 8100.000 Siding Installation 06/04/2005 06/04/2005

11 Woodworking Robert 877 444-6666

59 Mickey Mouse House 0   None 11100.000 Install Cabinets/Countertops 06/14/2005 06/14/2005
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Managed Rite Construction 
XXXX Main Street 
Anywhere CA 99999 
800 555-1212 

Transmittal 
05-27-2005 

To: Builders Supply 
  

License:  

Prepared By: 

Date: 

Please sign and date this form as proof that you are in receipt of the above listed items.  
Return form to  

Lola Bunny 

Signed: Date: 

Managed Rite Construction 

Project: 

123 Cartoon Network 
Anywhere CA 99999 

Mickey Mouse House 
123 Minnie Street 
Anywhere CA 99999 

59 

Item Quantity Description

1 Project Schedule - Updated 5/27

Customize and print this
report (6-11-3-21) with your
own company letterhead or
bring in your company logo!

* * *
See Custom Reports to
view wonderful custom

Transmittal forms.

Customize and print this
report (6-11-3-21) with your
own company letterhead or
bring in your company logo!

* * *
See Custom Reports to
view wonderful custom

Transmittal forms.
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Page 9

Daily Field Report 

Record# 1 to 1 

6-11-6-21 

10/28/02 

1 of 1 Page 12:38 PM 
Report 10/28/02 
Robert Mills 

Daily Field Report 

Managed Rite Construction 

Date: 06/25/2001 Record #: 1

Job: 207  Windsor Temperature: 92

Phase: Weather Conditions: Clear - No Wind

Description: Wall Sheet User Def1:

Reported By: 6  James P User Def2:

Entered Date: 06/26/2001 User Name: Dave

Employees:

Employee Cost Code Pay Type Pay Group Hours/Pieces

User Defined Absence Reason Required Training

6  James P Lincoln 1000.000  GENERAL REQUIRE 1  Regular 11  WES-Carp-Frmn 8.00

11  David N Taylor 6120.000  Wall Framing 1  Regular 12  WES-Carp-Jrnymn 8.00

20  Kevin T Martinez 6120.000  Wall Framing 1  Regular 13  WES-Carp-90% Appr. 8.00

17  Steven K Ching 6120.000  Wall Framing 1  Regular 13  WES-Carp-90% Appr. 8.00

24  Linda F Collins 6120.000  Wall Framing 1  Regular 13  WES-Carp-90% Appr. 8.00

27  Marvin B Hall 6120.000  Wall Framing 1  Regular 14  WES-Carp-80% Appr. 8.00

Subcontractors:

Equipment:

Equipment Description Cost Code Units Operated Stand By Idle

100  JCB 926 Forklif Wall Sheeting 6120.000  Wall Frami 2 0.50

Units:

Incidents:

Type Time

2  Injury 02:20 PM

Meetings:

Orders:

10/28/02
03:18 PM

View entries from the field
prior to payroll export!

View entries from the field
prior to payroll export!
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Page 10

Prime Change List 

Job 59 to 59 

6-4-4-24 

07/26/05 

1 of 1 Page 

with Detail and Notes 

06:22 PM 
Report 07/26/05 
Lola Bunny 

Prime Change List 

Managed Rite Construction 

Record# Order# Date Description Status Requested Approved

59 Mickey Mouse House

6 1 05/30/2005 Move Elec.Serv. & Downspouts Approved 404.81 380.00

Alter Location of Electrical Service 16000.000 ELECTRICAL 347.88 325.00

Alter Locations & add 1 Downspou 15700.000 HVAC 56.93 55.00

8 2 06/22/2005 Floor Tile Upgrade Open 1,138.50

Contact owner for special tile pattern.

Floor Tile Upgrade 9300.000 Ceramic Tile 1,138.50

Awaiting price from Peterson

Job Totals: 1,543.31 380.00

Grand Totals: 1,543.31 380.00

Print detailed to see
itemized information
when tracking status

of Change Orders.

Print detailed to see
itemized information
when tracking status

of Change Orders.
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Prime Contract Audit 

Job# = 207 

6-4-6-21 

05/29/05 

1 of 1 Page 01:19 PM 
Report 05/29/05 
Lola Bunny 

Prime Contract Audit 

Managed Rite Construction 

Job Record# Trans# Date Description Open/Review Contract Approved

207 - Wood Residence 2,796,181.38

Change Orders:

5 1 05/29/2005 Windows 2,733.05

Total Changes: 2,733.05

New Contract Total: 2,798,914.43 2,796,181.38

Invoices:

30 207-001-Pd 03/25/2005 Prog. Bill #1 175,000.00

31 207-001-Open 03/25/2005 Prog. Bill #1 35,208.10

32 207-002 04/25/2005 Prog. Bill #2 282,890.95

35 207-003 05/25/2005 Progress Billing# 3 256,931.52

Total Invoices: 750,030.57

Balance On Contract: 2,048,883.86 2,046,150.81

Print for all jobs, a list of
jobs or one specific job.

Print for all jobs, a list of
jobs or one specific job.
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Subcontract Audit 

Managed Rite Construction 

Job 186 to 186, Vendor 45 to 45 

6-7-4-31 

07/26/05 

05:26 PM supervisor 1 of 1 Page  

Land 

Subcontract Audit 

07/26/2005 Report 

Contract# Job Vendor

Description CostCode Type Amount Contract

776 186 Williams Residence 45 Welch Brothers Stucco

Stucco Subcontractor 9100.000  Stucco 4  Subcontract 13,761.00

13,761.00

Change Orders:

Record# Order# Description Cost Code Change

3 1 Stucco on Saturdays 9100.000  Stucco 4  Subcontract 790.00

Total Changes: 790.00

New Contract: 14,551.00

Invoices:

Record# Invoice# Date Description Amount

95 4728 05/02/2005 Stucco/Ext. Face 14,551.00

Total Invoiced to Date: 14,551.00

Balance on Contract:

Original Approved New Invoiced Remaining Outstanding

Contract Changes Contract to Date Contract Balance

13,761.00 790.00 14,551.00 14,551.00 1,455.10

P
age 12

Track your subcontracts for specific jobs and vendors.
You can also have the option to include pending change

orders that are awaiting the customer’s approval.

Track your subcontracts for specific jobs and vendors.
You can also have the option to include pending change

orders that are awaiting the customer’s approval.
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Purchase Order Audit 

Job = 220, Vendor in list 7 
20, Status = 1, Status <> 5,... 

6-6-3-21 

05/29/05 

1 of 1 Page 01:44 PM 
Report 05/29/05 
Lola Bunny 

Purchase Order Audit 

Managed Rite Construction 

Record# Order# Date Description | ----------  Order  ---------- || ----------  Received  ---------

Part# Description Quantity Price Quantity Price

7  Crandall Carpetworks

52 3787 10/23/2000 Purchase Ord

9605 Resilient Floor Adhesive 3.0000 38.85

9625 1/8'' Vinyl Composition Tile 525.0000 2,625.00

9657 5/8'' Foam Carpet Pad 137.0000 616.50

9673 Nylon Carpet - Heavy Traffic 137.0000 3,699.00

Order Totals: 6,979.35

Sub Totals: 6,979.35

20  Mealer Lumber Co., Inc.

51 3786 10/23/2000 Purchase Ord

5426 8d Galvanized Finish 2.0000 1.76

5448 16d CC Sinkers 8.0000 6.18 8.0000 6.18

5473 3'' Pasload 1.0000 31.20 1.0000 31.20

5476 .22 Cal. Yellow Load 25.0000 1.88 25.0000 1.88

5478 2-1/2'' Pin (w/Washer) 25.0000 3.75 25.0000 3.75

6103 2x4x116-1/4'' Stud - Doug Fir #2 50.0000 145.00 50.0000 145.00

6306 2x4x14-7/16'' Block - Doug Fir #2 90.0000 31.50 90.0000 31.50

6971 2-1/4x3/8'' Rev Base 259.0000 114.22

8820 Knob - Security 3.0000 66.66

8830 Door Stop 3.0000 1.65

20240 2x4 Doug Fir #2 Random 180.0000 54.00 180.0000 54.00

Order Totals: 457.80 273.51

Sub Totals: 457.80 273.51

Grand Totals: 7,437.15 273.51

Stay on top of
outstanding

Purchase Orders!

Stay on top of
outstanding

Purchase Orders!
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Project Work Center

6-12-0-21

05/29/05

1 of 1 Page 01:55 PM 
Report 05/29/05
Lola Bunny 

Project Work Center 

Managed Rite Construction 

Record# Transaction# Description Date

Job: 186 - Mouse Residence

Client: 124 - Mickey and Minnie Mouse Phone: 707 865-2328

Contact: Goofy Fax: 707 865-3746

Email: Cell:

Contract Amount: 553,499.00 Original Budget: 467,642.00

Approved Changes: 0.00 Budget for Changes: 790.00

Total Contract: 553,499.00 Total Budget: 468,432.00

Costs to Date: 372,263.17 Costs as % Budget: 79%

Record# Transaction# Description Date

*** Change Orders ***

3 1 Stucco on Saturdays 04/20/2005

7 101 Punch: Tile Repair 06/08/2005

*** Payable Invoices ***

28 23791-Ret Sitework 02/28/2005

98 48612 Wall Insulation 05/04/2005

104 2351 Roofing 05/09/2005

108 4711890 Acoustical Ceiling 05/14/2005

133 098709 Cabinets & Countertops 05/23/2005

134 098709 Cabinets & Countertops 05/23/2005

152 23944 Sitework 05/29/2005

156 48678 Insulation - Final 05/31/2005

*** Punch Lists ***

2 Punch List 05/29/2005

Track and

eliminate

items from

the ‘Hot List’

(Menu 6-12)

quickly.

* * *

Rarely printed;

view from

within Sage

Master Builder™

and drill down

to all records.

Track and

eliminate

items from

the ‘Hot List’

(Menu 6-12)

quickly.

* * *

Rarely printed;

view from

within Sage

Master Builder™

and drill down

to all records.

Page 14
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General Journal 

Period 1 to 12, Account = 1000, Date = 05/25/2005 

2-5-0-21 

05/29/05 

1 of 1 Page 02:01 PM 
Report 05/29/05 
Lola Bunny 

General Journal 

Managed Rite Construction 

Record# Trans# Date Description PO# Payee

Description Account# Name SubAcc# Name Debit Amount Credit Amount

1 - GL Check

305 65569 05/25/2005 LOC Payoff Morris Bank

      1000 General Checki 111,121.58

Source Total: 111,121.58

10 - AR Receipt

299 0525 05/25/2005 Customer draw Jimmy and Lisa Wood

Cash Receipts       1000 General Checki 254,600.00

Source Total: 254,600.00

14 - AP Checks

300 65564 05/25/2005 A/P Check Kimble Materials

Check       1000 General Checki 7,224.00

301 65565 05/25/2005 A/P Check Stinson Glass, Inc.

Check       1000 General Checki 17,838.90

302 65566 05/25/2005 A/P Check Parkinson Bell

Check       1000 General Checki 230.98

303 65567 05/25/2005 A/P Check City of Walker Utilities

Check       1000 General Checki 2.25

304 65568 05/25/2005 A/P Check Jenny Robertson

Check       1000 General Checki 480.00

Source Total: 25,776.13

Grand Total: 254,600.00 136,897.71

Page 15

Excellent report to have as insurance to your backups!
Have to restore and lose a day’s work?

This report, sorted by source and selected by entry
date, will provide all accounting entries to re-enter.

Excellent report to have as insurance to your backups!
Have to restore and lose a day’s work?

This report, sorted by source and selected by entry
date, will provide all accounting entries to re-enter.
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Great detailed invoice aging that
has several ways to select with a

variety of sorting capabilities.

Great detailed invoice aging that
has several ways to select with a

variety of sorting capabilities.

Rentention shown in separate column.Rentention shown in separate column.

AP Invoice Aging 

Managed Rite Construction 

Vendor in list 2,40,82 

4-1-3-26 

07/26/05 

05:36 PM Pam 1 of 1 Page  

Land 

AP Invoice Aging 

07/26/2005 Report 

Record# Invoice# Due Date Balance Retained Current 1 - 30 31 - 60 61 - 90 91+ Total Due

2  Baxter Heating & Cooling

9 984807 05/25/05 292.50 292.50

83 984825 05/29/05 455.00 455.00

103 984855 06/03/05 248.20 248.20

150 984991 06/29/05 9,412.00 941.20 8,470.80 8,470.80

182 985016 07/02/05 2,485.00 248.50 2,236.50 2,236.50

Vendor Totals: 12,892.70 2,185.40 10,707.30 10,707.30

40  Hamby Plumbing & Heating

6 AG-9681-Ret 03/22/05 160.00 160.00

7 AG-9861 05/25/05 50.40 50.40

8 AG-9872 05/19/05 2,482.50 2,482.50

82 AG9892 05/28/05 78.30 78.30

115 9921 06/09/05 179.50 179.50

158 0084 06/29/05 2,176.00 217.60 1,958.40 1,958.40

180 0108 07/06/05 -50.00 -50.00 -50.00

183 0103 07/03/05 1,125.00 112.50 1,012.50 1,012.50

Vendor Totals: 6,201.70 3,280.80 2,920.90 2,920.90

82  Miller Paving, Inc.

135 1946 06/19/05 27,985.00 2,798.50 25,186.50 25,186.50

Vendor Totals: 27,985.00 2,798.50 25,186.50 25,186.50

Grand Totals: 47,079.40 8,264.70 13,628.20 25,186.50 38,814.70
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Managed Rite Construction 
XXXX Main St 

Anywhere CA 99999 

05-29-2005 

Willie's Overhead Door Co 
3217 Happy Ln. 
Santa Rosa CA 95401 

Willie's Overhead Door Co: 

Our records indicate that your insurance or license certificates have expired or are about to expire.   
Please check the certificate dates listed below and provide us with updated certificates for those items that have expired. 

Thank you in advance for your attention to this matter. 

Sincerely, 

Contractor's License 05/01/2007

Workers' Compensation 05/01/2007

General Liability 05/01/2007

Page 17

Alert Subcontractors
regarding their upcoming

insurance expirations
via this report (4-1-6-51).

Alert Subcontractors
regarding their upcoming

insurance expirations
via this report (4-1-6-51).
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Managed Rite Construction 

XXXX Main St 

Anywhere CA 99999 
Lien Waiver 

GIVEN UNDER OUR HAND AND SEAL THIS _______ DAY OF __________,  
  
SIGNED BY: ___________________________________ 
                      (Owner/Agent) 
  
STATE OF: ____________________________________ 
  
COUNTY OF:__________________________________ 
  
SUBSCRIBED AND SWORN BEFORE ME THIS ________ DAY OF ____________,  
  
______________________________________________ 
  
My Commission Expires ___________________________ 
  
Please Note: Refer to application form for clarification of the amounts to be filled out on this form. 

To Whom It May Concern: 

  We, the undersigned  Baxter Heating & Cooling  having been employed by 

Managed Rite Construction,  to do construction work on the premises known as  

  do hereby affirm that we have paid all charges against us for labor 

and materials through  

Also, we the undersigned, for and in consideration of payments 

of 

 Dollars, the cumulative amount 

of  

19,369.00  Dollars being the entire amount due as of this date, the receipt whereof is hereby acknowledged, 

do hereby waive and release any and every lien and claim including bond claims on said above described 

building and premises on account of labor or materials furnished by Baxter Heating & Cooling 

by the undersigned for said building or premises, through 05/09/2007 , with the exception of retention 

withheld to date 

of 

 ) Dollars. 

( 

 NINE HUNDRED NINETY-FIVE  AND 70/100 DOLLARS 

) 995.70 

EXACTLY NINETEEN  THOUSAND THREE HUNDRED SIXTY-NINE  DOLLARS 

( 0.00 

( ) 

*** ZERO *** 

Williams Post Office 

. 

05/09/2007 

2005 

2005 

Page 18

If you prefer ‘Letter’ style,
use this report (4-3-3-41).

If you prefer ‘Letter’ style,
use this report (4-3-3-41).

This date reflects latest
date of all invoices

selected for payment.

This date reflects latest
date of all invoices

selected for payment.
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Kruse Bank 
1255 Baring Blvd. 
Sparks NV 89431 
  

Managed Rite Construction 

Redwood Residence 
691 12th Street 
Santa Rosa CA 95401 

Loan Draw Request 

1 Application: 

1,557,169.06 

0.00 

1,557,169.06 

39,153.16 

39,153.16 

0.00 

1,518,015.90 

07/01/2007 Period: 

Lender: Job Location: 

Application For Payment On Loan 

Original Loan Amount ....................... 

Net Change by Change Orders ......... 

Loan Total .......................................... 

Total Complete to Date ...................... 

Less Previous Requests .................... 

Current Request ................................ 

Balance on Loan ............................... 

Contractor's Certification 
The undersigned contractor certifies that, to the 
best of the contractor's knowledge, the work on 
the above named job has been completed in  
accordance with the plans and specifications to 
the level of completion indicated on the 
attached schedule of completion. 

Loan: 

Contractor: 

Date: 

844512 

XXXX Main St 
Anywhere CA 99999 
800 555-5555 

License: 999999 
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1 

2 

Application: 

Page 

Loan Draw Request 

Schedule of Work Completed 

Period: 

Loan: 

07/01/2007 

844512 

Cost Code-Description Scheduled Changes Contract Previous Current Total % Balance

1020   Contingency 6,000.00 6,000.00 6,000.00

1310   Permits 33,200.00 33,200.00 33,200.00 33,200.00 100.00

1510   Temp. Utilities 3,390.30 3,390.30 678.06 678.06 20.00 2,712.24

2300   Excavation/Export/Fill 6,206.00 6,206.00 5,275.10 5,275.10 85.00 930.90

2900   Landscaping 11,774.28 11,774.28 11,774.28

3100   Foundation Formwork 24,628.07 24,628.07 24,628.07

3200   Foundation Reinforcement 28,272.44 28,272.44 28,272.44

3300   Foundation Cast-in-Place 209,570.70 209,570.70 209,570.70

3340   Slab Prep 4,583.48 4,583.48 4,583.48

3350   Slab Cast-in-Place 4,132.80 4,132.80 4,132.80

6100   Rough Framing 754.99 754.99 754.99

6110   Sub-Floor Framing 185,595.02 185,595.02 185,595.02

6120   Wall Framing 60,510.04 60,510.04 60,510.04

6130   Roof Framing 66,242.24 66,242.24 66,242.24

6150   Siding & Exterior Trim 2,648.98 2,648.98 2,648.98

6200   Finish Carpentry 73,932.48 73,932.48 73,932.48

6700   Rough Hardware 3,419.69 3,419.69 3,419.69

7200   Insulation 18,936.86 18,936.86 18,936.86

7300   Roofing 48,000.20 48,000.20 48,000.20

8100   Metal Doors & Frames 37,345.65 37,345.65 37,345.65

8300   Special Doors 2,689.14 2,689.14 2,689.14

8500   Windows 30,809.05 30,809.05 30,809.05

8700   Hardware-Door & Window 1,439.50 1,439.50 1,439.50

9100   Stucco 120,696.00 120,696.00 120,696.00

9250   Gypsum Board 59,898.60 59,898.60 59,898.60

9300   Ceramic Tile 23,614.90 23,614.90 23,614.90

9680   Carpet 134,092.40 134,092.40 134,092.40

9900   Painting 45,071.61 45,071.61 45,071.61g

15100   Plumbing 113,875.82 113,875.82 113,875.82

15700   HVAC 82,015.50 82,015.50 82,015.50

16100   Electrical Wiring 113,822.32 113,822.32 113,822.32

Totals: 1,557,169.06 1,557,169.06 39,153.16 39,153.16 2.51 1,518,015.9

This report (3-8-0-21) disclosed
a scheduled value for each

category of work performed.  The
bank can use this to reconcile to
the loan amounts requested by
builder.  You can choose to use

your cost codes or use the
description column to identify

the bank’s declared categories.

This report (3-8-0-21) disclosed
a scheduled value for each

category of work performed.  The
bank can use this to reconcile to
the loan amounts requested by
builder.  You can choose to use

your cost codes or use the
description column to identify

the bank’s declared categories.
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Managed Rite Construction 
XXXX Main St 
Anywhere CA 99999 
800 555-5555 

Time & Materials Invoice 

To: Lamb Shoes, Inc 
232 Counter Dr 
Springfield MO 65807 

License:  

A service charge of 

999999 

Thank You for your prompt payment! 

Project: Lamb Residence 
1200 Poplar Ave 
Santa Rosa CA 95401 

Invoice Date: 05/29/2005 

Invoice#: 187 

on regular statement dates. 

% per anum will be computed on all amounts overdue 18.00 

Terms: 15DY 

Record# Trans# Date Description Cost Amount

220  Lamb Residence

1  Material

750 651353 06/04/2007 Mealer Lumber Co., Inc. 247.79

751 651353 06/04/2007 Mealer Lumber Co., Inc. 46.23

752 9087203721 06/13/2007 Pepper Electric Supply, I 1,987.61

753 9087203721 06/13/2007 Pepper Electric Supply, I 0.01

764 8560007MRC 06/22/2010 Pepper Electric Supply, I 3.43

765 8560007MRC 06/22/2010 Pepper Electric Supply, I 1,032.01

Subtotal: 3,317.08

3  Equipment

762 Strato-Lift MRX25 #1 06/18/2007    @ 36.25

763 Strato-Lift MRX25 #1 06/19/2007    @ 50.75

Subtotal: 87.00

Cost Total: 3,404.08

Markup @ 14.6 % 497.55

Total Charges: 3,901.63

Overhead @ 15.0 % 585.23

Profit @ 10.0 % 448.68

Invoice Total: 4,935.54

You can choose
mark-ups for each
cost type and for

the whole job.  You
can also run this

Report (3-10-3-23)
with subtotals by

Cost Code.

You can choose
mark-ups for each
cost type and for

the whole job.  You
can also run this

Report (3-10-3-23)
with subtotals by

Cost Code.

Customize with
your own logo!
Customize with
your own logo!

You choose
% per job!

You choose
% per job!
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A/R Aged Call Sheet 

Managed Rite Construction 

Client in list 124,127, Status < 4 

3-1-5-52 

05/31/05 

10:05 PM Lola Bunny 1 of 1 Page  

with Invoice Detail and Client Notes 

A/R Aged Call Sheet 

05/31/2005 Report 

Client# Name Contact Phone# Ext. Phone2 Fax

Job# Job Name Retention Current 1-30 31-60 61-90 91+ Balance

124 Mickey and Minnie Mouse Chris Baker 999 555-2589 999 555-3746

186  Williams Post Office

186-001-Ret 03/27/2007 Prog. Bill #1 9,569.34 9,569.34

186-002-Ret 04/24/2007 Prog. Bill #2 6,271.85 6,271.85

186-003 05/25/2007 Prog. Bill #3 14,281.68 14,281.68

186-004 06/24/2007 Progress Billing# 4 13,305.54 13,305.54

186-005 07/25/2007 Progress Billing# 5 10,626.77 95,641.07 106,267.84

Job Totals: 54,055.18 95,641.07 149,696.25

Client Totals: 54,055.18 95,641.07 149,696.25

127 Donald and Daisy Duck Sonya Bristol 999 555-0945 71 999 555-9833

207  Windsor Residence

207-001-Open 04/25/2007 Prog. Bill #1 3,520.81 31,687.29 35,208.10

207-002 05/25/2007 Prog. Bill #2 28,289.10 1.85 28,290.95

207-003 06/25/2007 Progress Billing# 3 25,693.15 25,693.15

Job Totals: 57,503.06 31,689.14 89,192.20

Client Totals: 57,503.06 31,689.14 89,192.20

Grand Total: 111,558.24 127,330.21 238,888.45

P
age 22

Need invoice detail, this report
is just what you’re looking for.
Need invoice detail, this report
is just what you’re looking for.
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Worker's Comp Report 

5-1-5-21 

05/31/05 

1 of 1 Page 08:17 AM 
Report 05/31/05 
Lola Bunny 

Worker's Comp Report 

Managed Rite Construction 

Record# Check# Period Employee Workers

Comp Code Hours Comp Wages Overtime Subject Wages

Totals by Comp Code:

Comp Code

Hours Wages Overtime Subject Rate Comp Mod 1 Mod2 Total

5201   <$17 Flatwork Concrete

160.00 6,393.25 6,393.25 9.8600 630.37 0.920000 579.94

5205   >$17 Flatwork Concrete

9.50 76.00 76.00 8.4200 6.40 0.920000 5.89

5213   Foundation Concrete

400.00 8,834.00 8,834.00 10.9800 969.97 0.920000 892.37

5225   Reinforcing Steel

96.00 992.00 992.00 9.8500 97.71 0.920000 89.89

5645   <$19 Carpentry

527.00 34,202.73 34,202.73 26.0800 8,920.07 0.920000 8,206.46

5697   >$19 Carpentry

1,963.25 100,358.90 100,358.90 9.6500 9,684.63 0.920000 8,909.86

8810   Clerical

960.00 53,500.00 53,500.00 0.7900 422.65 0.920000 388.84

9999   Owner Exempt

38,461.50 38,461.50

15201   <$17 Flatwork Concrete

9,468.00 9,468.00 8.8700 839.81 1.000000 839.81

15645   <$19 Carpentry

752.00 19,560.00 19,560.00 25.8200 5,050.39 1.000000 5,050.39

15697   >$19 Carpentry

448.00 23,652.00 23,652.00 9.5500 2,258.77 1.000000 2,258.77

Totals: 5,315.75 295,498.38 295,498.38 28,880.77 27,222.22

In most areas, you can save
money by applying different

comp code rates for
different tasks performed.

In most areas, you can save
money by applying different

comp code rates for
different tasks performed.

Page 23
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Job Cost Summary 

Job# 220 - Lamb Pool House 

6-1-4-21 

05/31/05 

1 of 1 Page 08:29 AM 
Report 05/31/05 
Lola Bunny 

Job Cost Summary 

Managed Rite Construction 

Cost Code Budget Changes New Budget Costs % Balance

1000.000 - GENERAL REQUIREM 2,746.50 2,746.50 2,746.50

1020.000 - Contingency 4,250.00 4,250.00 4,250.00

1310.000 - Permits 1,102.46 1,102.46 218.23 19.79 884.23

2200.000 - Demolition 1,333.70 1,333.70 1,069.76 80.21 263.94

6100.000 - Rough Framing 3,364.20 3,364.20 1,583.39 47.07 1,780.81

6120.000 - Wall Framing 449.25 449.25 449.25

6200.000 - Finish Carpentry 451.10 451.10 451.10

6400.000 - Custom Casework 1,060.00 1,060.00 1,060.00

6700.000 - Rough Hardware 45.48 45.48 46.23 101.65 -0.75

8100.000 - Metal Doors & Frames 909.00 909.00 743.11 81.75 165.89

8300.000 - Special Doors 5,775.00 5,775.00 87.00 1.51 5,688.00

8700.000 - Hardware-Door & Wind 68.31 68.31 68.31

9500.000 - Acoustical Treatment 1,960.00 1,960.00 1,960.00

9660.000 - Resilient Flooring 2,926.35 2,926.35 2,926.35

9680.000 - Carpet 4,689.81 4,689.81 4,689.81

10500.000 - Lockers & Shelving 5,262.40 5,262.40 5,262.40

10800.000 - Bath Accessories 71.20 71.20 71.20

15100.000 - Plumbing 1,925.00 1,925.00 1,925.00

16100.000 - Electrical Wiring 4,106.08 4,106.08 1,991.04 48.49 2,115.04

16250.000 - Electrical Fixtures 960.00 960.00 1,032.02 107.50 -72.02

Sub Totals: 43,455.84 43,455.84 6,770.78 15.58 36,685.06

Grand Totals: 43,455.84 43,455.84 6,770.78 15.58 36,685.06

Quickly see where you are
at on the job; can be totaled

by cost division as well.

Quickly see where you are
at on the job; can be totaled

by cost division as well.
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Job Status Report 

Managed Rite Construction 

Job# 220  Lamb Pool House 
Period# 6 

07/26/05 

Land 

Job Status Report 

6-1-1-31 
05:04 PM Henry Tavor 1 Page  
07/26/2005 Report 

Record# Item# Description Date Amount

Original Contract 05/27/2007 65,750.00

Contract to Date: 65,750.00

Code# Description Cost Type Original Budget Current Budget Period Costs Total Costs % Comp Projected Costs

1000.000 GENERAL REQUIREMENTS Labor 2,746.50 2,746.50 2,746.50

1020.000 Contingency Other 4,250.00 4,250.00 4,250.00

1310.000 Permits Other 1,102.46 1,102.46 1,102.46

1540.000 Mobilize & Demobilize Labor 218.23 218.23 218.23

2200.000 Demolition Labor 890.40 890.40 890.40

Other 333.70 333.70 179.36 179.36 53.75 333.70

6100.000 Rough Framing Labor 3,364.20 3,364.20 3,364.20

6120.000 Wall Framing Material 230.50 230.50 247.79 247.79 107.50 247.79

Labor 218.75 218.75 1,335.60 1,335.60 610.56 1,335.60

6200.000 Finish Carpentry Material 114.22 114.22 114.22

Labor 336.88 336.88 336.88

6400.000 Custom Casework Material 850.00 850.00 850.00

Labor 210.00 210.00 210.00

6700.000 Rough Hardware Material 45.48 45.48 46.23 46.23 101.65 46.23

8100.000 Metal Doors & Frames Material 825.00 825.00 825.00

Labor 84.00 84.00 743.11 743.11 884.65 743.11

8300.000 Special Doors Material 4,200.00 4,200.00 4,200.00

Labor 1,575.00 1,575.00 1,575.00

Equipment 87.00 87.00 87.00

8700.000 Hardware-Door & Window Material 68.31 68.31 68.31

9500.000 Acoustical Treatment Subcontract 1,960.00 1,960.00 1,960.00

9660.000 Resilient Flooring Material 2,663.85 2,663.85 2,663.85

Subcontract 262.50 262.50 262.50

Shows both original
and current budget.
Shows both original
and current budget.

Includes both
Billing & Cost
information.

That’s unique!

Includes both
Billing & Cost
information.

That’s unique!
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2 of 2 Page 
07/26/2005 
05:04 PM 

Report 6-1-1-31 
Henry Tavor 

Job Status Report 

Continued... 

07/26/05 

Code# Description Cost Type Original Budget Current Budget Period Costs Total Costs % Comp Projected Costs

9680.000 Carpet Material 4,315.50 4,315.50 4,315.50

Subcontract 374.31 374.31 374.31

10500.000 Lockers & Shelving Material 5,262.40 5,262.40 5,262.40

10800.000 Bath Accessories Material 71.20 71.20 71.20

15100.000 Plumbing Subcontract 1,925.00 1,925.00 1,925.00

16100.000 Electrical Wiring Material 1,852.16 1,852.16 1,991.04 1,991.04 107.50 1,991.04

Labor 2,253.92 2,253.92 2,253.92

16250.000 Electrical Fixtures Material 960.00 960.00 1,032.02 1,032.02 107.50 1,032.02

Period Billed Period Received JTD Billed JTD Received JTD Due

4,306.89 119,749.67 4,306.89 4,306.89

Original Budget Current Budget Current Costs Total Costs % Comp Projected Costs

Material 21,458.62 21,458.62 3,317.08 3,317.08 15.46 21,687.56

Labor 10,789.25 10,789.25 3,187.34 3,187.34 29.54 13,673.84

Equipment 87.00 87.00 87.00

Subcontract 4,521.81 4,521.81 4,521.81

Other 5,686.16 5,686.16 179.36 179.36 3.15 5,686.16

Totals: 42,455.84 42,455.84 6,770.78 6,770.78 15.95 45,656.37

Projected Total Job Cost 45,656.37

Projected Total Gross Profit 20,093.63
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Cost to Complete Report 

Managed Rite Construction 

Job# = 220 

6-8-1-21 

12/20/02 

03:53 PM Henry Tavor 1 Page  

Land 

Cost to Complete Report 

12/20/2002 Report 

Cost Code and Description Budget Cost to Date % Comp % Actual Cost to Comp Over/(Under)

220 Shoes R Us

0 Unassigned

1000.000  GENERAL REQUIREMENTS 2,746.50 527.25 19.20 25.00 1,581.75 -637.50

1310.000  Permits 1,102.46 890.00 80.73 100.00 -212.46

1540.000  Mobilize & Demobilize 1,011.10 218.23 21.58 25.00 654.69 -138.18

2200.000  Demolition 3,276.95 1,069.76 32.65 33.00 2,171.94 -35.25

6100.000  Rough Framing 3,364.20 3,364.20

6120.000  Wall Framing 3,191.04 1,583.39 49.62 50.00 1,583.39 -24.26

6200.000  Finish Carpentry 459.65 459.65

6400.000  Custom Casework 1,123.76 1,123.76

6700.000  Rough Hardware 1,072.85 46.23 4.31 5.00 878.37 -148.25

8100.000  Metal Doors & Frames 970.87 743.11 76.54 75.00 247.70 19.94

8300.000  Special Doors 6,090.00 5,087.00 83.53 83.00 1,041.92 38.92

8700.000  Hardware-Door & Window 988.12 988.12

9250.000  Gypsum Board 2,106.98 905.49 42.98 40.00 1,358.24 156.75

9500.000  Acoustical Treatment 1,960.00 1,960.00

9660.000  Resilient Flooring 3,125.26 3,125.26

9680.000  Carpet 5,011.38 5,011.38

10500.000  Lockers & Shelving 5,657.08 5,657.08

10800.000  Bath Accessories 954.11 954.11

15100.000  Plumbing 1,925.00 1,925.00

16000.000  ELECTRICAL 2,201.98 756.56 34.36 33.30 1,515.39 69.97

16100.000  Electrical Wiring 4,229.33 1,987.61 47.00 50.00 1,987.61 -254.11

Phase Totals: 52,568.62 13,814.63 26.28 26.87 37,589.56 -1,164.43

Page 1 of 1

You can see
Accounting

vs. Field
Completion
percentages

on this report.

You can see
Accounting

vs. Field
Completion
percentages

on this report.

Job Totals: 52,568.62 13,814.63 26.28 26.87 37,589.56 -1,164.43

Grand Totals: 52,568.62 13,814.63 26.28 26.87 37,589.56 -1,164.43

Quickly update and print
‘Cost to Complete’ on your jobs.

Quickly update and print
‘Cost to Complete’ on your jobs.
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Committed Budget/Cost Variance 

Managed Rite Construction 

Job# 220 Lamb Pool House, Includes POs, Subcontracts 

6-1-13-21 

07/26/05 

05:29 PM Henry Tavor 1 Page  

by Cost Code 

Committed Budget/Cost Variance 

07/26/2005 Report 

Code # Description Committed Job Cost Committed
Budget Costs Difference to Date % Committed Remaining Variance

1 General Requirements

1000.000 GENERAL REQUIREMENTS 2,746.50 2,746.50

1020.000 Contingency 4,250.00 4,250.00

1310.000 Permits 1,102.46 1,102.46 1,100.00 1,100.00

1540.000 Mobilize & Demobilize 218.23 218.23

Sub Totals: 8,098.96 8,098.96 1,318.23 1,318.23

2 Site Work

2200.000 Demolition 333.70 166.85 166.85 1,069.76 100.00 902.91

Sub Totals: 333.70 166.85 166.85 1,069.76 902.91

6 Wood & Plastics

6100.000 Rough Framing 3,364.20 3,364.20

6120.000 Wall Framing 449.25 449.25 1,629.62 1,629.62

6200.000 Finish Carpentry 451.10 114.22 336.88 114.22

6400.000 Custom Casework 1,060.00 850.00 210.00 850.00

6700.000 Rough Hardware 45.48 1.76 43.72 1.76

Sub Totals: 5,370.03 965.98 4,404.05 1,629.62 965.98 1,629.62

8 Doors & Windows

8100.000 Metal Doors & Frames 909.00 825.00 84.00 743.11 90.07 81.89

8300.000 Special Doors 5,775.00 4,200.00 1,575.00 87.00 2.07 4,113.00

Can include Open Changes,
P.O. Sales Tax, and can

be sorted by phase.

Can include Open Changes,
P.O. Sales Tax, and can

be sorted by phase.
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Committed Budget/Cost Variance 

2 

Continued... 

07/26/05 

Page 
07/26/2005 
05:29 PM 

Report 6-1-13-21 
Henry Tavor 

Code # Description Committed Job Cost Committed
Budget Costs Difference to Date % Committed Remaining Variance

8700.000 Hardware-Door & Window 68.31 68.31 68.31

Sub Totals: 6,752.31 5,093.31 1,659.00 830.11 4,263.20

9 Finishes

9500.000 Acoustical Treatment 1,960.00 1,960.00

9660.000 Resilient Flooring 2,926.35 2,663.85 262.50 2,663.85

9680.000 Carpet 4,689.81 4,315.50 374.31 4,315.50

Sub Totals: 9,576.16 6,979.35 2,596.81 6,979.35

10 Specialties

10500.000 Lockers & Shelving 5,262.40 5,262.40 5,262.40

10800.000 Bath Accessories 71.20 71.20 71.20

Sub Totals: 5,333.60 5,333.60 5,333.60

15 Mechanical

15100.000 Plumbing 1,925.00 1,925.00

Sub Totals: 1,925.00 1,925.00

16 Electrical

16100.000 Electrical Wiring 4,106.08 3.19 4,102.89 1,987.61 100.00 1,984.42

16250.000 Electrical Fixtures 960.00 960.00 0.01 959.99

Sub Totals: 5,066.08 963.19 4,102.89 1,987.62 959.99 1,984.42

Grand Totals: 42,455.84 19,502.28 22,953.56 6,835.34 18,502.12 5,835.18

Actual Remaining: 12,666.94
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Committed Budget/Cost Variance 

3 of 3 

Continued... 

07/26/05 

Page 
07/26/2005 
05:29 PM 

Report 6-1-13-21 
Henry Tavor 

Code # Description Committed Job Cost Committed
Budget Costs Difference to Date % Committed Remaining Variance

Actual Selling Price:

Estimated Profit (Actual Price - Bdgt.): -42,455.84

Actual Profit (Price - Job Cost to Date): -6,835.34

Committed Cost Detail: Committed Contract

19,502.28 Committed POs

% Committed Column = Job Cost to Date / Committed Cost (greater than or equal to 100% = 100%)

Committed Remaining Column = Committed Cost - Job Cost to Date (positive #'s only)

Variance Column = Job Cost to Date - Committed Cost (positive #'s only)

Actual Remaining = Committed Remaining - Variance

P
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Job Cost Journal 

Job# 215 - Senor Burrito #8 

6-1-2-47 

12/14/02 

1 of 1 Page 

by Cost Code; with Budget (separate reports) 

01:55 PM 
Report 12/14/02 
Henry Tavor 

Job Cost Journal 

Managed Rite Construction 

Record# Trans# Date Description Vendor/Employee/Equipment Cost Type Cost

Cost Code  1000 GENERAL REQUIREMENTS  Budget Hours: 593.50 Budget Amt: 20,782.75

584 1405 06/05/2001      8.00 Reg Hrs 14 - Craig J Edwards 2 185.88

585 1405 06/06/2001      8.00 Reg Hrs 14 - Craig J Edwards 2 185.88

586 1405 06/07/2001      8.00 Reg Hrs 14 - Craig J Edwards 2 185.88

587 1405 06/08/2001      8.00 Reg Hrs 14 - Craig J Edwards 2 185.87

674 1430 06/11/2001      8.00 Reg Hrs 14 - Craig J Edwards 2 202.08

675 1430 06/12/2001      8.00 Reg Hrs 14 - Craig J Edwards 2 202.07

Cost Code Total: 48.00 1,147.66

Cost Code  1020 Contingency  Budget Hours: Budget Amt: 2,500.00

Cost Code  1510 Temp. Utilities  Budget Hours: Budget Amt: 580.50

Cost Code  1540 Mobilize & Demobilize  Budget Hours: 8.00 Budget Amt: 882.33

214 651057 05/07/2001 Forming 1 35.83

538 651298 05/24/2001 Framing Lumber 1 31.18

Cost Code Total: 67.01

Cost Code  2000 SITE WORK  Budget Hours: Budget Amt: 72,651.00

219 23904 05/07/2001 Sitework 4 14,500.00

Cost Code Total: 14,500.00

Job Total:

Budget$/Cost$ 97,396.58 15,714.67

Budget Hrs./Actual Hrs. 601.50 48.00Detailed
job cost
showing
budget

vs.
actual cost

Detailed
job cost
showing
budget

vs.
actual cost

Page 31
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Completed Jobs SqFt Comparison 

Master Builders 

Comparing Job(s)  2, 3, 7, 15 

6-1-13-31 

11/01/02 

08:27 AM Henry Tavor 1 Page  

by Cost Code 

Completed Jobs SqFt Comparison 

11/01/2002 Report 

Code # Description 4,638

2 - Jones Remodel 

Sqft 6,662

3 - Powers Remodel 

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home 

Sqft Cost

Average

Per Sqft

400 ICC-Indirect Construction Cost

401.000Superintendents 1,738.78 0.37 1,283.68 0.19 290.82 0.04 1,104.43 0.20

402.000Laborers 904.68 0.20 493.46 0.07 58.16 0.01 485.43 0.09

Sub Totals 2,643.46 0.57 1,777.14 0.26 290.82 0.04 58.16 0.01 1,589.86 0.29

900 Finished Lot Acquisition

993.000Finished Lot Purchase 110,000.00 23.72 145,000.00 21.77 246,500.00 31.60 107,500.00 19.04 152,250.00 24.03

Sub Totals 110,000.00 23.72 145,000.00 21.77 246,500.00 31.60 107,500.00 19.04 152,250.00 24.03

1000 Preparation Preliminaries

1000.000Permits and Fees 3,344.00 0.72 1,475.00 0.22 4,420.00 0.57 1,791.00 0.32 2,757.50 0.46

1020.000Builder's Risk Insurance 1,134.99 0.24 1,044.00 0.16 1,776.00 0.23 1,004.40 0.18 1,239.85 0.20

1100.000Architectural and Engineering 46.00 0.01 46.00 0.01

1110.000Blue Prints 30.53 0.01 86.00 0.01 170.00 0.02 230.00 0.04 129.13 0.02

1115.000Engineering Fees 1,153.23 0.25 1,433.34 0.22 2,040.00 0.26 1,542.19 0.24

1120.000Surveys 497.50 0.11 225.00 0.03 595.00 0.08 275.00 0.05 398.13 0.07

1130.000Plan Design 2,569.75 0.55 2,569.75 0.55

1200.000Site Work 3,000.00 0.65 2,600.00 0.39 10,200.00 1.31 4,625.00 0.82 5,106.25 0.79

1230.000Rough Grading 585.00 0.13 585.00 0.13

1405.000Temporary Utilities 140.95 0.03 58.09 0.01 400.00 0.05 428.39 0.08 256.86 0.04

1430.000Water line 300.00 0.05 510.00 0.07 405.00 0.06

1440.000Septic System 6,269.76 0.94 5,700.00 0.73 3,864.00 0.68 5,277.92 0.78

1490.000Port-A-Toilet 325.37 0.07 103.03 0.02 165.00 0.02 441.14 0.08 258.64 0.05
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Completed Jobs SqFt Comparison 

2 

Continued... 

11/01/02 

Page 
11/01/2002 
08:27 AM 

Report 6-1-13-31 
Henry Tavor

Code # Description 4,638

2 - Jone Remodel 

Sqft 6,662

3 - Powers Remodel 

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home 

Sqft Cost

Average

Per Sqft

1500.000Construction Period Finan 1,540.00 0.23 5,109.31 0.90 3,324.66 0.57

1520.000Closing Costs & Fees 1,099.75 0.24 2,499.00 0.32 1,799.38 0.28

Sub Totals 13,881.07 3.00 15,134.22 2.28 28,475.00 3.66 17,814.24 3.16 25,696.26 4.25

2000 Excavation and Foundation

2000.000Excavation and Backfill 8,230.18 1.77 5,631.50 0.85 6,324.00 0.81 1,260.00 0.22 5,361.42 0.91

2150.000Foundation 24,789.86 5.34 26,243.14 3.94 42,500.00 5.45 29,964.21 5.31 30,874.30 5.01

2200.000Slab 600.00 0.13 4,250.00 0.54 2,425.00 0.34

2205.000Basement Slab 9,206.92 1.99 5,090.01 0.76 13,600.00 1.74 6,504.94 1.15 8,600.47 1.41

2300.000Termite Protection 325.00 0.07 325.00 0.05 595.00 0.08 325.00 0.06 392.50 0.07

Sub Totals 43,151.96 9.30 37,289.65 5.60 67,269.00 8.62 38,054.15 6.74 47,653.69 7.74

3000 Rough Structures

3000.000Structural Steel 2,664.62 0.57 2,500.00 0.38 4,250.00 0.54 1,418.99 0.25 2,708.40 0.44

3100.000Framing 58,153.78 12.54 10,000.00 1.50 106,669.90 13.68 60,325.16 10.68 58,787.21 9.60

3400.000Concrete 16,173.25 2.86 16,173.25 2.86

3600.000Plumbing Rough-In 6,896.24 1.49 8,100.00 1.22 53,550.00 6.87 6,340.41 1.12 18,721.66 2.68

3700.000Electrical Rough-In 7,225.00 1.56 5,973.60 1.06 6,599.30 1.31

3750.000Sound System Rough-In 220.00 0.05 220.00 0.04 220.00 0.05

3755.000 Security System Rough-In 832.00 0.18 1,106.00 0.20 969.00 0.19

3760.000 TV, Phone, Cable Rough-In                    329.00 0.07 248.00 0.04 421.00 0.05 354.00 0.06 338.00 0.06

3765.000Central Vac Rough-In 250.00 0.05 252.00 0.04 425.00 0.05 250.00 0.04 294.25 0.05

3800.000HVAC Rough-In 8,058.50 1.74 8,570.00 1.29 14,450.00 1.85 8,097.00 1.43 9,793.88 1.58

Sub Totals 84,629.14 18.25 29,670.00 4.47 179,765.90 23.04 100,258.41 17.74 114,604.95 18.82

4000 Full Enclosure

4000.000Roofing 5,641.02 1.22 7,064.50 1.06 9,116.75 1.17 6,323.56 1.12 7,036.46 1.14

4120.000Fireplace 8,500.00 1.09 6,600.00 1.17 7,550.00 1.13

4130.000Brick veneer 22,250.00 3.34 37,825.00 4.85 30,037.50 4.10
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Completed Jobs SqFt Comparison 

3 

Continued... 

11/01/02 

Page 
11/01/2002 
08:27 AM 

Report 6-1-13-31 
Henry Tavor

Code # Description 4,638

2 - Jones Remodel 

Sqft 6,662

3 - Powers Remodel 

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home

Sqft Cost

Average

Per Sqft

4135.000Stone Veener 6,861.02 1.48 8,661.00 1.53 7,761.01 1.51

4145.000Brick Steps 608.95 0.13 1,360.00 0.20 2,312.00 0.30 5,665.00 1.00 2,486.49 0.41

4400.000Gutters 1,175.00 0.25 1,500.00 0.23 2,550.00 0.33 1,500.00 0.27 1,681.25 0.27

4500.000Windows & Doors 500.00 0.08 100.00 0.01 300.00 0.05

4510.000Windows 7,841.86 1.69 13,926.00 2.09 18,134.58 2.32 6,844.29 1.21 11,686.68 1.83

4530.000Window Screens 505.58 0.11 2,401.56 0.36 757.99 0.13 1,221.71 0.20

4540.000Exterior Doors 1,995.38 0.43 5,643.97 1.00 3,819.68 0.72

4570.000Garage Door 1,755.00 0.38 2,500.00 0.44 2,127.50 0.41

4700.000Insulation 4,350.00 0.94 4,500.00 0.80 4,425.00 0.87

4800.000Exterior Trim 13,774.57 2.97 4,500.00 0.80 9,137.29 1.89

4815.000Porches 5,498.67 0.97 5,498.67 0.97

4820.000Decks 4,530.40 0.98 4,530.40 0.98

4825.000Siding 7,962.50 1.72 17,500.00 3.10 12,731.25 2.41

4920.000Interior Painting 4,500.00 0.68 16,100.00 2.85 10,300.00 1.77

4930.000Exterior Painting 9,000.00 1.35 13,500.00 2.39 11,250.00 1.87

Sub Totals 57,001.28 12.30 62,502.06 9.39 78,538.33 10.07 106,094.48 18.78 133,580.89 22.53

5000 Finish Trades

5000.000Drywall 11,907.50 2.57 15,038.44 2.66 13,472.97 2.62

5100.000Flooring 600.00 0.11 600.00 0.11

5130.000Carpeting 6,000.00 0.90 6,500.00 1.15 6,250.00 1.03

5150.000Hardwood Flooring 11,788.00 2.09 11,788.00 2.09

5200.000Trim Carpentry 19,188.23 3.40 19,188.23 3.40

5210.000 Interior Doors 3,345.98 0.59 3,345.98 0.59

5225.000 Stair Parts 2,278.45 0.40 2,278.45 0.40

5300.000Ceramic Tile 7,289.00 1.29 7,289.00 1.29

5400.000Cabinets and Vanities 25,400.00 4.50 25,400.00 4.50

5420.000 Countertops 6,000.00 1.06 6,000.00 1.06

5500.000Appliances 5,555.45 0.98 5,555.45 0.98

5600.000 Finish Plumbing 6,000.00 1.06 6,000.00 1.06
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Completed Jobs SqFt Comparison 

4 

Continued... 

11/01/02 

Page 
11/01/2002 
08:27 AM 

Report 6-1-13-31 
Henry Tavor

Code # Description 4,638

2 - Jones Remodel 

Sqft 6,662

3 - Powers Remodel 

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home

Sqft Cost

Average

Per Sqft

5700.000Finish Electrical 3,500.00 0.62 3,500.00 0.62

5725.000Light Fixtures 6,653.77 1.18 6,653.77 1.18

5750.000Stereo Finish 250.00 0.04 250.00 0.04

5755.000 Security Finish 1,000.00 0.18 1,000.00 0.18

5760.000 TV, Phone, & Cable Finish                                                                                                                                                     263.00 0.05 263.00 0.05

5765.000Central Vac Finish 1,025.00 0.18 1,025.00 0.18

5800.000Finish HVAC 7,200.00 1.28 7,200.00 1.28

5940.000Wallpaper 1,998.00 0.35 1,998.00 0.35

5950.000Mirrors 850.00 0.15 850.00 0.15

5960.000 Shower Enclosures & Bath Acc                                                        192.48 0.03 1,100.00 0.19 646.24 0.11

5965.000Lock Sets & Interior  Hard 1,875.00 0.33 1,875.00 0.33

Sub Totals 11,907.50 2.57 6,192.48 0.93 134,698.32 23.84 132,429.09 23.60

6000 Completion and Inspection

6000.000Building Clean-up 118.38 0.02 116.33 0.01 4,200.00 0.74 1,478.24 0.26

6100.000Landscaping 16,000.00 2.83 16,000.00 2.83

6110.000Retaining Walls 4,526.14 0.98 3,645.00 0.65 4,085.57 0.82

6150.000 Walks (Concrete & Pavers)                    434.60 0.09 2,200.00 0.39 1,317.30 0.24

6200.000Driveway 8,000.00 1.42 8,000.00 1.42

6310.000Decks 4,449.66 0.79 4,449.66 0.79

6400.000Walk-Through 1,892.44 0.34 1,892.44 0.34

6500.000General Labor 118.38 0.02 118.38 0.02

Sub Totals 4,960.74 1.07 118.38 0.02 234.71 0.03 40,387.10 7.16 37,341.59 6.72

8000 Financing

8130.000Appraisal and related fees 500.00 0.09 500.00 0.09

8220.000Title and recording 698.96 0.12 698.96 0.12

Sub Totals 1,198.96 0.21 1,198.96 0.21
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Completed Jobs SqFt Comparison 
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Continued... 

11/01/02 

Page 
11/01/2002 
08:27 AM 

Report 6-1-13-31 
Henry Tavor

Code # Description 4,638

2 - Jones Remodel

Sqft 6,662

3 - Powers Remodel 

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home

Sqft Cost

Average

Per Sqft

9000 Sales & Marketing

9045.000Real Estate Marketing 6,577.15 1.16 6,577.15 1.16

9050.000Sales Comms, outside 32,885.76 5.82 32,885.76 5.82

Sub Totals 39,462.91 6.98 39,462.91 6.98

10000 Warranty

10203.000Warranty 116.33 0.02 116.33 0.02 116.33 0.02

Sub Totals 116.33 0.02 116.33 0.02 116.33 0.02

Total Cost 328,175.15 70.78 297,800.26 44.74 601,073.76 77.06 585,643.06 103.68 685,924.53 115.19

Actual Selling Price 619,815.00 133.64 800,815.00 120.21 1,205,000.00 154.49 742,000.00 131.40 841,907.50 134.94

Profit 291,639.85 62.88 503,014.74 75.51 603,926.24 77.43 156,356.94 27.69 388,734.44 60.88

Great for historical estimating.  Use the
Sqft Price to estimate new projects.

Great for historical estimating.  Use the
Sqft Price to estimate new projects.
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Bonding Report 

Managed Rite Construction 

Job in list 186,201,207,220, Period = 12 

6-1-8-21 

12/20/02 

07:03 PM Henry Tavor 1 of 1 Page  

Bonding Report 

12/20/2002 Report 

Job#

Current Current Estimate Cost % Profit Earned Billed Under Cost to Remain

Contract Budget Profit to Date Budget to Date to Date to Date Billing Complete Contract

186 - Monte Rio Post Office

493,499.00 472,432.00 21,067.00 375,279.21 79.44 16,735.62 392,035.61 392,651.80 -616.19 97,152.79 100,847.20

201 - Sparks Motel

2,090,697.50 1,944,227.80 146,469.70 542,733.53 27.92 40,894.34 583,722.74 583,738.30 -15.56 1,401,494.27 1,506,959.20

207 - Windsor Elementary School

2,540,217.36 2,413,206.49 127,010.87 568,358.11 23.55 29,911.06 598,221.19 599,130.57 -909.38 1,844,848.38 1,941,086.79

220 - Shoes R Us

74,000.00 52,568.62 21,431.38 12,755.38 24.26 5,199.25 17,952.40 17,906.89 45.51 39,813.24 56,093.11

5,198,413.86 4,882,434.91 315,978.95 1,499,126.23 92,740.27 1,591,931.94 1,593,427.56 -1,495.62 3,383,308.68 3,604,986.30

Know your WIP numbers.Know your WIP numbers.

Not just for bonding!Not just for bonding!

Run this report monthly
for closed jobs and last
2-two columns should

always be 0-zero.

Run this report monthly
for closed jobs and last
2-two columns should

always be 0-zero.

P
age 37



Produced by Wright Office Solutions, Inc.
This material, or any part thereof, may not be reproduced in any form. www.wrightoffice.com

A Graph of all
important Financial

Ratios & Trends.
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